



Reconciliation of Preventive Maintenance/Demand Repair Programs and Elevator Contracts – Year Ended December 31, 2021

Item 2G March 8, 2022 Building Investment, Finance and Audit Committee

Report:	BIFAC:2022-39
То:	Building Investment, Finance and Audit Committee ("BIFAC")
From:	Vice President, Facilities Management
Date:	March 3, 2022

PURPOSE:

The purpose of this report is to provide the BIFAC with the results of the Preventive Maintenance / Demand Repair programs and Elevator contracts reconciliation for the year ended December 31, 2021.

RECOMMENDATION:

It is recommended that the BIFAC receive this report for information.

BACKGROUND:

At the November 3, 2021, BIFAC meeting, Facilities Management committed to completing a quarterly reconciliation of the Preventive Maintenance / Demand Repair programs and Elevator contracts to ensure the programs were in compliance with the approved awards and if not in compliance, corrective action taken.

These programs ensure that TCHC's grounds, elevators, fire life safety, mechanical, electrical, and heating ventilation and air conditioning (HVAC) equipment are properly maintained through best in class preventive maintenance programs and that demand repairs required to maintain buildings in a state of good repair and ensure tenant comfort are

completed. The programs are utilized and accessed by a number of departments within TCHC including, Facilities Management, Client Care, Maintenance Dispatch, Building Staff and Risk and Insurance.

YEAR END UPDATE:

As of December 31, 2021, Facilities Management completed a detailed review of 101 programs / contracts. 23 were Preventive Maintenance / Demand Repair programs and 78 were Elevator contracts.

This review consisted of reviewing over 80,000 work orders and over 200 staff hours. Below is a recap of the findings:

- 101 programs / contracts reviewed:
 - o 101 were within TCHC approved budget
 - 50 were within the approved award amounts, had no previous change orders and required no action
 - 46 were within the approved award amounts, had change orders processed prior and required no further action
 - 3 were within the approved award amounts, had change orders processed prior and required a further change order to be approved, included on the March 8, 2022 BIFAC agenda
 - 2 were within the approved award amounts, had no previous change orders and require a change order to be approved, included on the March 8, 2022 BIFAC agenda

The previous change orders approved on these programs were due to a variety of reasons:

- Increase in number of buildings due to new development and the change of contract managed buildings to direct managed
 - From 2017 to 2021, there were approximately 1,060 units added through new developments along with an additional 3,831 units being added towards the end of 2020 when the units in former contract managed OUW became direct managed units.
- Change in vendors due to issues with vendor's performance
- Increase in scope of work required to meet changes in regulatory requirements

- Increase in costs due to inflation and Covid-19
- In year spend over approved annual spend (but not over total contract approved amount)
- Extension of contract due to renewal not being actioned on time

Details of each reconciliation are included in Attachment 1.

The next review will be completed at the end of Q1, 2022 and quarterly thereafter with the findings being provided to the BIFAC.

IMPLICATIONS AND RISKS:

TCHC is obligated to complete this work to either ensure compliance with various code requirements (EG: Ontario Fire Code, Technical Standards and Safety Authority (TSSA) and/or ensure its buildings are properly maintained. Properly maintained buildings preserve TCHC assets, help achieve a state of good repair for the portfolio and help provide a healthy, comfortable and safe home for our tenants.

Preventive maintenance is regularly occurring work that has a set cost determined during the procurement and award process.

Demand repairs are completed on an as needed basis and can vary from year to year. This can presents challenges when determining the required approval amounts. Historic data plus current market conditions are used to try to predict future spends.

Quarterly reconciliation of the programs will ensure that the programs are closely monitored and any additional approvals required can be obtained in a timely manner to ensure there is no interruption with the completion of this required work.

SIGNATURE:

"Allen Murray"

Allen Murray Vice President, Facilities Management

ATTACHMENT:

1. PM/Demand Repairs Program 2021 Summary

STAFF CONTACT:

Allen Murray, Vice President, Facilities Management Allen.Murray@torontohousing.ca (416) 981-6955 Item 2G - Reconciliation of Preventive Maintenance/ Demand Repair Programs and Elevator Contracts - Year Ended December 31, 2021 BIFAC Meeting - March 8, 2022 Report#:BIFAC:2022-39

				Preventive Mai	ntenance (PM)	D	emand Repairs	
	Start Date/	Total Approved				Demand		
Service	End Date	Award by VAC	Year	PM Approved	PM Actual Spent	Approved	FM Demand Actual Spent	Comments
Roof	Jul-20/Jul-22	\$23,567,295	July to Dec	\$213,459	\$160,423	\$4,500,000	\$3,166,892	No action required
Maintenance		Orig VAC: \$23,567,295	2020	\$213,459	\$213,459	\$4,500,000	\$3,426,191	
			2021	\$213,459	\$213,459 forecasted	\$4,500,000	\$4,500,000 forecasted	
			2022	\$213,459		\$4,500,000		
			2023	\$213,459		\$4,500,000		
			2024					
Grounds &	May-20/Apr-25,	\$61,348,534	2021	\$11,435,094	\$11,435,094	Not		No action required
Snow	Oct-21/Apr-25	Orig VAC \$61,348,534	2022	\$12,114,430	\$12,114,430 forecasted	Applicable		
Maintenance			2023	\$12,599,670				
			2024	\$12,599,670				
		A	2025	\$12,599,670	4		4	
Fire Life Safety	Jan-19/Dec-23	\$42,775,161	2019	\$2,189,145	\$2,071,271	\$5,509,234		BIFAC approved a 3 month extension to March 31, 2022.
		Orig VAC: \$34,839,376	2020		\$1,983,584	\$6,124,807		month extension to
		C/O's: \$7,935,785	2021	\$2,289,128	\$2,076,406			
			2022	\$2,211,176	\$773,025 (3 months)	\$7,350,000		
					forecasted		Contract pending Board's	
			2022	62 045 FFF	¢0 formanitad	ćr 000 000		Board approval.
			2023	\$2,015,555	\$0 forecasted	\$5,000,000	Ş0 forecasted	New contract start
								date April 1, 2022
Generator	Jan-19/Dec-23	\$2,698,976	2019	\$339,932	\$335,443	\$300,000	\$295,353	No action required
		Orig VAC: \$2,465,320	2020	\$156,332	\$145,044	\$300,000	\$294.095	
		C/O's: \$233,656	2021	\$192,917	\$160,550	\$380,000	\$377,195	
			2022	\$187,051	\$187,051 forecasted	\$390,000	\$390,000 forecasted	
			2023	\$156,332		\$300,000		
Chillers	Jan-16/Dec-22	\$2,168,980	2016	\$214,421	\$214,421	\$0		
		Orig VAC: \$1,924,697	2017	\$214,421	\$214,421	\$0	\$39,675	PM: No action required
		C/O: \$244,283	2018		\$214,421	\$0	\$23,812	Program spend is
			2019	\$214,421	\$214,421	\$0		within budget
			2020		\$229,355		. ,	DM: \$200,533 change
			2021	\$276,424	\$276,424			order pending BIFAC
			2022	\$337,926	\$337,926 forecasted	\$260,315	\$260,314 forecasted	
								(Previous spend: \$200,533)
								7200,333J
Furnace PM	Jan-17/Dec-21	\$5,039,485	2017	\$710,626	\$710,626	\$15,867	\$15.867	No action required

Attachment 1. PM/Demand Repairs Programs 2021 Summary

				Preventive Main	ntenance (PM)	0	Demand Repairs	
	Start Date/	Total Approved				Demand		
Service	End Date	Award by VAC	Year	PM Approved	PM Actual Spent	Approved	FM Demand Actual Spent	Comments
		Orig VAC: \$3,630,029	2018	\$881,693	\$881,693	\$28,660	\$28,660	Note: New contrac
		C/O's: \$1,409,456	2019	\$940,696	\$940,696	\$21,445	\$21,445	started Jan 2022 as
		-, + -, ,,	2020	\$960,688	\$960,688	\$30,887	\$30,887	approved by BIFAC
			2021	\$1,362,911	\$1,362,911	\$86,013	\$73,344	
PTAC/Fan Coil	Jan-17/Dec-22	\$6,533,769	2017	\$803,194	\$803,194	\$35,000		No action required
		Orig VAC: \$4,264,220	2018	\$883,370	\$883,370	\$35,000		
		C/O's: \$2,269,549	2019	\$919,852	\$919,852	\$40,000	\$31,256	
			2020	\$1,085,407	\$1,085,407	\$50,000	\$45,688	
			2021	\$1,264,518	\$1,264,518	\$55,000	\$54,237	
			2022	\$1,310,757	\$1,310,757 forecasted	\$50,000	\$50,000 forecasted	
Furnace	Jan-17/Dec-21	\$4,194,657	2017	Not Applicable	Not Applicable	\$421,267		No action required
		Orig VAC: \$2,050,600	2018			\$511,645	\$511,645	Note: New contrac
		C/O's: \$2,144,057	2019			\$698,785	\$698,785	started Jan 2022 as
			2020			\$618,510	\$618,510	approved by BIFAC
			2021			\$1,944,450		
РТАС	Jan-17/Mar-22	\$2,688,529	2017	Not Applicable	Not Applicable	\$364,706	\$364,706	No action required
		Orig VAC: \$1,535,279	2018			\$437,647		
		C/O: \$913,250	2019			\$474,117		
			2020			\$547,059		
			2021			\$625,000		
			2022		400.040	\$240,000		
Elevator A/C	Jan-21/Dec-25	\$632,225	2021	\$23,640	\$23,640	\$75,000		No action required
		Orig VAC: \$498,225	2022	\$57,140	\$57,104 forecasted	\$75,000	_	
		C/O: \$134,000	2023	\$57,140		\$75,000 \$75,000		
			2024 2025	\$57,140		\$75,000 \$75,000		
	lan 21/Dec 25	\$1,253,359	2023	\$57,140 \$123,017	\$123,017	\$75,000 \$85,000		No action required
Booster/Sump	Jan-21/Dec-25							No action required
Pump		Orig VAC: \$1,046,084	2022	\$139,164	\$139,164 forecasted	\$110,000	_	
		C/O: \$207,275	2023			\$110,000 \$110,000		
			2024	\$155,394		\$110,000 \$110,000		
Jaundry Boom	Jan-18/Dec-22	61 000 1 FO	2025	\$155,394	6400.004	\$110,000		No action required
Laundry Room	Jail-Tol Dec-55	\$1,020,159	2018	\$108,901	\$108,901	\$51,607		No action required
		Orig VAC: \$941,286	2019	\$108,901	\$108,901	\$72,250		
		C/O: \$44,311	2020	\$108,901	\$108,901	\$82,572	\$82,572	

				Preventive Mair	ntenance (PM)	0	emand Repairs	
	Start Date/	Total Approved				Demand		
Service	End Date	Award by VAC	Year	PM Approved	PM Actual Spent	Approved	FM Demand Actual Spent	Comments
			2021	\$126,947	\$126,947	\$134,311	\$118,484	
			2022	\$126,947	\$126,942 forecasted	\$80,251	\$80,250 forecasted	
Thermographs	Jan-17/Dec-22	\$1,836,180	2017	\$166,473	\$166,473	\$100,000	\$50,635	PM: \$20,000 Change
		Orig VAC: \$1448,840	2018	\$166,473	\$166,473	\$100,000	\$42,879	order requiring BIFA
		C/O's: \$387,340	2019	\$166,473	\$166,473	\$100,000	\$55,570	approval
			2020	\$231,430	\$231,430	\$50,000		DIVE SAU DUU CHANge
			2021	\$376,470	\$376,470	\$50,000		approval (\$52,358
								previous spend: 202
								\$27,641 required for
			2022	\$298,860	\$298,860 forecasted	\$50 <i>,</i> 000	\$77,641 forecasted	2022 forecast)
Garage CO PM	Jan-18/Dec-23	\$419,278	2018	\$26,213	\$26,213	\$42,000		No action required
	00.1. 20, 200 20	Orig VAC: \$409,278	2019	\$26,213	\$26,213	\$42 <i>,</i> 000	\$19,384	
		CO: \$10,000	2020	\$31,515	\$31,515	\$42,000	\$23,237	
			2021	\$37,515	\$37,515	\$46,000		
			2022	\$31,515	\$31,515 forecasted	\$42,000	\$42,000 forecasted	
Duct cleaning	Jan-20/Dec-24	\$5,463,226	2020	Not Applicable	Not Applicable	\$1,000,000	\$981,787	No action required
		Orig VAC: \$5,000,000	2021			\$1,245,761	\$1,245,761	
		CO: \$463,226	2022			\$1,217,464	\$1,217,464 forecasted	
			2023			\$1,000,000		
			2024			\$1,000,000		
Chemical	Feb-21/Dec-25	\$576,773	2021	\$87,485	\$87,485	\$12,420		No action required
Treatment		Orig VAC: \$502,693	2022	\$101,650	\$101,650 forecasted	\$12,420	\$12,420 forecasted	
		CO: \$74,080	2023	\$107,472				
			2024 2025	\$107,472 \$107,472				
	Jan-20/Dec-24	\$26,850,000	2020	Not Applicable	Not Applicable	\$5,300,000	\$4,462,000	Program spend is
	Jan-20/ Dec-24	\$20,030,000	2020	Not Applicable	Νοι Αρρικαδίε	\$3,300,000		within budget
Demand								DM: \$23,555,426
Plumbing		Orig VAC: \$26,500,000	2021			\$5,650,000	\$5,617,897	Change order pendin
		CO: \$350,000	2022			\$5,300,000	2022 \$16,600,000 forecasted	BIFAC/Board approv
			2023			\$5,300,000	_	
			2024			\$5,300,000		
								Forecasted: \$11,300,000)

				Preventive Mair	ntenance (PM)	C	emand Repairs	
	Start Date/	Total Approved				Demand		
Service	End Date	Award by VAC	Year	PM Approved	PM Actual Spent	Approved	FM Demand Actual Spent	Comments
Demand	Feb-20/Dec-24	\$30,550,000	2020	Not Applicable	Not Applicable	\$6,137,500	\$2,461,135	No action required
Heating		Orig VAC: \$30,000,000	2021			\$6,412,500	\$6,203,881	
		CO: \$550,000	2022			\$6,000,000	\$6,000,000 forecasted	
			2023			\$6,000,000	\$0 Program to be tendered	
			2024			\$6,000,000	\$0 Program to be tendered	
HVAC Over 5	Feb-20/Dec-24	\$2,430,000	2020	Not Applicable	Not Applicable	\$487,500	\$369,169	No action required
Ton		Orig VAC: \$2,400,000	2021			\$502,500	\$497,086	
		CO: \$30,000	2022			\$480,000	\$480,000 forecasted	
			2023			\$480,000	\$0 Program to be tendered	
			2024			\$480,000	\$0 Program to be tendered	
HVAC Under 5	Feb-20/Dec-24	\$22,620,000	2020	Not Applicable	Not Applicable	\$4,530,000	\$2,148,204	No action required
Ton		Orig VAC: \$22,500,000	2021			\$4,590,000	\$3,073,120	
		CO: \$120,000	2022			\$4,500,000	\$4,500,000 forecasted	
			2023			\$4,500,000	\$0 Program to be tendered	
			2024			\$4,500,000	\$0 Program to be tendered	
Electrical	Feb-20/Dec-24	\$10,200,000	2020	Not Applicable	Not Applicable	\$2,050,000	\$2,118,011	No action required
		Orig VAC: \$10,000,000	2021			\$2,150,000	\$2,144,895	
		CO: \$200,000	2022			\$2,000,000	\$2,000,000 forecasted	
			2023			\$2,000,000	\$0 Program to be tendered	
			2024			\$2,000,000	\$0 Program to be tendered	
Electrical East	Jan-22/Jul-22	\$182,000	2022	Not Applicable	Not Applicable	\$182,000	\$182,000 forecasted	No action required
		Orig VAC: \$182,000						
Electrical		\$76,000		Not Applicable	Not Applicable	\$76,000	\$76,000 forecasted	No action required
Central	Jan-22/Jul-22	Orig VAC: \$76,000	2022					
Elevators	Jul-19/May-24	\$672,410	N/A Award	\$621,860	\$316,200	\$50,550	\$231,738	Program spend is
		Orig VAC: \$672,410	based on				\$230,000 forecasted	within budget
			total term				additional required to end of	DM: \$411,188
							contract	Change order
								pending BIFAC
								approval
								(Previous spend
								\$181,188; Forecaste
								\$230,000)

				Preventive Mair	ntenance (PM)	C	Demand Repairs	
	Start Date/	Total Approved				Demand		
ervice	End Date	Award by VAC	Year	PM Approved	PM Actual Spent	Approved	FM Demand Actual Spent	Comments
	Jul-19/May-24		N/A Award based on total term	\$640,150	\$325,500	\$50,550	\$350,000 forecasted additional required to end of contract	
	Jun-17/May-24	\$8,088,145 Orig VAC: \$6,805,586 CO: \$1,282,559	N/A Award based on total term	\$6,167,486	\$3,384,933	\$638,100	\$1,720,659 \$200,000 forecasted additional required to end of contract	No action required
	Jun-17/May-24	\$5,979,141 Orig VAC: \$4,994,900 CO: \$984,241	N/A Award based on total term	\$4,334,400	\$2,443,796	\$660,500	\$1,044,741 \$600,000 forecasted additional required to end of	No action required
	Oct-19/Sep-26	\$189,024 Orig VAC: \$129,024 CO: \$60,000	N/A Award based on total term	\$129,024	\$41,472	\$0		No action required
	Oct-19/Sep-26	\$187,260 Orig VAC: \$127,260 CO: \$60,000	N/A Award based on total term	\$127,260	\$40,905	\$0	\$7,545 \$52,455 forecasted additional required to end of contract	No action required
	Jul-19/May-24	\$249,508 Orig VAC: \$179,508 CO: \$70,000	N/A Award based on total term	\$179,508	\$64,110	\$0	\$28,009 \$41,991 forecasted additional required to end of contract	No action required
	Jul-19/May-24	\$229,768 Orig VAC: \$159,768 CO: \$70,000	N/A Award based on total term	\$159,768	\$57,060	\$0	\$35,572 \$34,428 forecasted additional required to end of contract	No action required

				Preventive Main	ntenance (PM)	C	emand Repairs	
	Start Date/	Total Approved				Demand		
Service	End Date	Award by VAC	Year	PM Approved	PM Actual Spent	Approved	FM Demand Actual Spent	Comments
	Jul-19/May-24	\$75,064	N/A Award	\$50,064	\$17,880	\$0	\$1,258	No action required
		Orig VAC: \$50,064	based on				\$23,742 forecasted additional	
		CO: \$25,000	total term				required to end of contract	
	Jul-19/May-24	\$84,676	N/A Award	\$53,676	\$19,170	\$0	\$11,228	No action required
		Orig VAC: \$53,676	based on				\$19,772 forecasted additional	
		CO: \$31,000	total term				required to end of contract	
	Jul-19/May-24	\$82,200	N/A Award	\$67,200	\$24,215	\$0	\$11,199	No action required
		Orig VAC: \$67,200	based on				\$3,801 forecasted additional	
		CO: \$15,000	total term				required to end of contract	
	Jul-19/May-24	\$171,928	N/A Award	\$116,928	\$76,560	\$0	\$35,032	No action required
		Orig VAC: \$116,928	based on				\$19,968 forecasted additional	
		CO: \$55,000	total term				required to end of contract	
	Jun-17/May-24	\$136,000	N/A Award	\$126,000	\$62,303	\$0	\$2,478	No action required
		Orig VAC: \$126,000	based on				\$7,522 forecasted additional	
		CO: \$10,000	total term				required to end of contract	
	Oct-19/May-24	\$633,398	N/A Award	\$73 <i>,</i> 920	\$35,640	\$13,432	\$23,197	No action required
		Orig VAC: \$611,830	based on				\$11,803 forecasted additional	
		CO: \$21,568	total term				required to end of contract	
	Apr-19/May-24	\$450,896	N/A Award	\$55,040	\$28,380	\$20,452	\$31,908	No action required
		Orig VAC: \$421,348	based on				\$18,092 forecasted additional	
		CO: \$29,548	total term				required to end of contract	
	May-21/Apr-28	\$218,100	N/A Award	\$148,100	\$14,105	\$50,000	\$8,226	No action required
		Orig VAC: \$198,100	based on				\$70,000 forecasted additional	
		CO: \$20,000	total term				required to end of contract	
	Feb-20/Jan-27	\$423,215	N/A Award	\$303,215	\$83,023	\$90,000	\$13,954	No action required
		Orig VAC: \$393,215	based on				\$120,000 forecasted	
		CO: \$30,000	total term				additional required to end of	
							contract	

				Preventive Main	ntenance (PM)	C	emand Repairs	
	Start Date/	Total Approved				Demand		
ervice	End Date	Award by VAC	Year	PM Approved	PM Actual Spent	Approved	FM Demand Actual Spent	Comments
	Apr-20/Mar-27	\$265,626	N/A Award	\$175,626	\$43,907	\$70,000	\$8,879	No action required
		Orig VAC: \$245,626	based on				\$90,000 forecasted additional	
		CO: \$20,000	total term				required to end of contract	
	Dec-21/Nov-26	\$125,815	-		\$0	\$30,000		No action required
		Orig VAC: \$105,815	based on				\$50,000 forecasted additional	
		CO: \$20,000	total term				required to end of contract	
	Jun-21/May-26	\$190,000	N/A Award	\$22,500	\$2,555	\$10,000	\$275	No action required
		Orig VAC: \$180,000	based on				\$15,000 forecasted additional	
		CO: \$10,000	total term				required to end of contract	
	Jun-21/May-26	\$165,900	N/A Award	\$21,900	\$2,555	\$10,000	\$413	No action required
		Orig VAC: \$160,900	-		+ _ / • • •	+,	\$15,000 forecasted additional	
		CO: \$5,000					required to end of contract	
	Sep-19/May-24	\$572,200		\$51,300	\$25,200	\$13,250		No action required
		Orig VAC: \$527,050					\$60,000 forecasted additional	
		CO: \$46,750	total term				required to end of contract	
	Sep-19/May-24	\$572,200	N/A Award	\$51,300	\$25,200	\$13,250	\$8,829	No action required
		Orig VAC: \$525,450	based on				\$60,000 forecasted additional	
		CO: \$46,750	total term				required to end of contract	
	Sep-19/May-24	\$652,415	N/A Award	\$62,415	\$30,660	\$14,350	<u> </u>	No action required
	50p 157 may 21	Orig VAC: \$631,765	based on		<i>\$50,000</i>	<i>\\\</i>	\$35,000 forecasted additional	no action required
		CO: \$20,650					required to end of contract	
		201 + 20,000						
	Sep-19/May-24	\$649,915	-		\$30,660	\$14,350		No action required
		Orig VAC: \$629,265	based on				\$35,000 forecasted additional	

				Preventive Mair	ntenance (PM)	C	emand Repairs	
	Start Date/	Total Approved				Demand		
ervice	End Date	Award by VAC	Year	PM Approved	PM Actual Spent	Approved	FM Demand Actual Spent	Comments
	Sep-19/May-24	\$642,415 Orig VAC: \$621,765 CO: \$20,650	based on		\$30,660	\$14,350	\$6,616 \$35,000 forecasted additional required to end of contract	No action required
	Apr-19/May-24	\$391,745 Orig VAC: \$389,895 CO: \$1,850	based on	. ,	\$26,400	\$8,150	\$495 \$10,000 forecasted additional required to end of contract	No action required
	Apr-19/May-24	\$363,781 Orig VAC: \$361,931 CO: \$1,850	N/A Award based on total term		\$26,400	\$8,150	\$3,861 \$10,000 forecasted additional required to end of contract	No action required
	Jul-21/Jun-26	\$741,080 Orig VAC: \$713,483 CO: \$27,597	N/A Award based on total term	. ,	\$54,108	\$172,403	\$27,757 \$200,000 forecasted additional required to end of contract	No action required
	Jul-21/Jun-26	\$1,579,240 Orig VAC: \$1,411,643 CO: \$167,597	N/A Award based on total term		\$117,924	\$232,403	\$31,932 \$400,000 forecasted additional required to end of contract	No action required
	Apr-19/May-24	\$417,263 Orig VAC: \$397,715 CO: \$19,548	based on		\$28,380	\$20,452	\$18,240 \$40,000 forecasted additional required to end of contract	No action required
	Apr-19/May-24	\$407,783 Orig VAC: \$388,235 CO: \$19,548	based on		\$28,380	\$20,452	\$14,617 \$40,000 forecasted additional required to end of contract	No action required
	Jun-21/May-26	\$151,300 Orig VAC: \$151,300			\$2,555	\$10,000	\$413 \$10,000 forecasted additional required to end of contract	No action required
	Jun-21/May-26	\$151,300 Orig VAC: \$151,300			\$2,555	\$10,000	\$894 \$10,000 forecasted additional required to end of contract	No action required

				Preventive Main	ntenance (PM)	D	emand Repairs	
	Start Date/	Total Approved				Demand		
ervice	End Date	Award by VAC	Year	PM Approved	PM Actual Spent	Approved	FM Demand Actual Spent	Comments
	Jun-21/May-26	\$150,700 Orig VAC: \$150,700	N/A Award based on total term		\$2,555	\$10,000	\$5,206 \$10,000 forecasted additional required to end of contract	No action required
	Jun-21/May-26	\$150,700 Orig VAC: \$150,700	N/A Award based on total term		\$2,555	\$10,000	\$0 \$10,000 forecasted additional required to end of contract	No action required
	Jun-21/May-26	\$167,800 Orig VAC: \$167,800	N/A Award based on total term		\$2,555	\$10,000	\$0 \$10,000 forecasted additional required to end of contract	No action required
	Jun-21/Jun-26	\$353,850 Orig VAC: \$353,850	N/A Award based on total term		\$4,020	\$61,900	\$217 \$61,900 forecasted additional required to end of contract	No action required
	Jul-21/Jun-26	\$353,850 Orig VAC: \$353,850	N/A Award based on total term		\$4,020	\$61,900	\$1,069 \$61,900 forecasted additional required to end of contract	No action required
	Jul-21/Jun-26	\$367,350 Orig VAC: \$367,350	N/A Award based on total term		\$4,020	\$61,900	\$0 \$61,900 forecasted additional required to end of contract	No action required
	Jul-21/Jun-26	\$369,850 Orig VAC: \$369,850	N/A Award based on total term		\$4,020	\$61,900	\$1,228 \$61,900 forecasted additional required to end of contract	No action required
	Jul-21/Jun-26	\$103,000 Orig VAC: \$103,000	N/A Award based on total term		\$1,260	\$46,900	\$0 \$46,900 forecasted additional required to end of contract	No action required

				Preventive Main	ntenance (PM)	D	emand Repairs	
	Start Date/	Total Approved				Demand		
ervice	End Date	Award by VAC	Year	PM Approved	PM Actual Spent	Approved	FM Demand Actual Spent	Comments
	Jul-21/Jun-26	\$358,850	N/A Award	\$40,200	\$4,020	\$61,900		No action required
		Orig VAC: \$358,850	based on				\$61,900 forecasted additional	
			total term				required to end of contract	
	Jul-21/Jun-26	\$347,800	N/A Award	\$38,400	\$3,840	\$61,900	\$0	No action required
		Orig VAC: \$347,800	based on				\$61,900 forecasted additional	
			total term				required to end of contract	
	Jul-21/Jun-26	\$372,850	-	\$40,200	\$4,020	\$61,900		No action required
		Orig VAC: \$372,850	based on				\$61,900 forecasted additional	
			total term				required to end of contract	
	Jul-21/Jun-26	\$534,450	N/A Award	\$60,300	\$6,030	\$61,900	\$2,270	No action required
		Orig VAC: \$534,450	based on				\$61,900 forecasted additional	
			total term				required to end of contract	
	May-21/Apr-26	\$167,900	N/A Award	\$19,200	\$2,251	\$10,000	\$2,006	No action required
		Orig VAC: \$167,900	based on				\$10,000 forecasted additional	
			total term				required to end of contract	
	May-20/Apr-25	\$396,550	N/A Award	\$40,200	\$13,400	\$43,350	\$10,667	No action required
		Orig VAC: \$396,550	based on				\$43,350 forecasted additional	
			total term				required to end of contract	
	May-20/Apr-25	\$398,550	N/A Award	\$40,200	\$13,400	\$43,350	\$3,047	No action required
		Orig VAC: \$398,550	based on	. ,	. ,	. ,	\$43,350 forecasted additional	·
			total term				required to end of contract	
	May-20/Apr-25	\$364,550	N/A Award	\$40,200	\$13,400	\$43,350	\$913	No action required
		Orig VAC: \$364,550	based on				\$43,350 forecasted additional	-
			total term				required to end of contract	

				Preventive Main	ntenance (PM)	D	emand Repairs	
	Start Date/	Total Approved				Demand		
ervice	End Date	Award by VAC	Year	PM Approved	PM Actual Spent	Approved	FM Demand Actual Spent	Comments
	May-20/Apr-25	\$368,550	N/A Award	\$40,200	\$13,400	\$43,350	\$441	No action required
		Orig VAC: \$368,550	based on				\$43,350 forecasted additional	
			total term				required to end of contract	
	Nov-21/Sep-25	\$128,500	N/A Award	\$93,500	\$2,791	\$35,000	\$3.354	No action required
	- ,	Orig VAC: \$128,500	based on	, ,	1, 7, -	,	\$35,000 forecasted additional	
		G . ,	total term				required to end of contract	
	Oct-20/Sep-25	\$892,500	-	\$592,500	\$148,125	\$300,000		No action required
		Orig VAC: \$892,500	based on				\$300,000 forecasted	
			total term				additional required to end of	
							contract	
	May-20/Apr-25	\$334,550	-	\$48,000	\$16,000	\$37,550		No action required
		Orig VAC: \$334,550	based on				\$37,550 forecasted additional	
			total term				required to end of contract	
	May-20/Apr-25	\$349,908	N/A Award	\$48,000	\$16,000	\$37,550	\$5,883	No action required
		Orig VAC: \$349,908	based on				\$37,550 forecasted additional	
			total term				required to end of contract	
	May-20/Apr-25	\$175,217	N/A Award	\$24,000	\$8,000	\$27,550	\$338	No action required
	· / · / · ·	Orig VAC: \$175,217	based on	, ,	1-,	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	\$27,550 forecasted additional	
		G . ,	total term				required to end of contract	
	May-20/Apr-25	\$337,905	N/A Award	\$48,000	\$16,000	\$37,550		No action required
		Orig VAC: \$337,905	based on				\$37,550 forecasted additional	
			total term				required to end of contract	
	Apr-18/May-24	\$894,076	N/A Award	\$115,440	\$51,480	\$99,900	\$30.230	No action required
	······································	Orig VAC: \$894,076	based on	<i>+/</i> ··· ·	<i>+ - 2)</i>	<i>+,</i> 000	\$99,900 forecasted additional	
		0 - 1	total term				required to end of contract	

			Preventive Maintenance (PM)			D	L	
	Start Date/	Total Approved				Demand		
Service	End Date	Award by VAC	Year	PM Approved	PM Actual Spent	Approved	FM Demand Actual Spent	Comments
	Apr-18/May-24	\$683,715 Orig VAC: \$683,715		\$86,580	\$38,610	\$99,900	\$10,123 \$99,900 forecasted additional required to end of contract	No action required
	Apr-18/May-24	\$984,059 Orig VAC: \$984,059	N/A Award based on total term	\$115,440	\$51,480	\$99,900	\$17,118 \$99,900 forecasted additional required to end of contract	No action required
	Apr-18/May-24	\$449,271 Orig VAC: \$449,271		\$57,720	\$25,740	\$99,900	\$2,403 \$99,900 forecasted additional required to end of contract	No action required
	Apr-18/May-24	\$497,761 Orig VAC: \$497,761		\$57,720	\$25,740	\$99,900	\$40,459 \$99,900 forecasted additional required to end of contract	No action required
	Apr-18/May-24	\$460,084 Orig VAC: \$460,084		\$57,720	\$25,740	\$99,900	\$3,593 \$99,900 forecasted additional required to end of contract	No action required
	Apr-18/May-24	\$436,635 Orig VAC: \$436,635		\$57,720	\$25,740	\$99,900	\$2,905 \$99,900 forecasted additional required to end of contract	No action required
	Jun-17/May-24	\$5,765,479 Orig VAC: \$5,765,479		\$806,864	\$528,304	\$1,298,700	\$176,059 <i>\$1,298,700 forecasted</i> additional required to end of contract	No action required
	Jul-21/Jun-26	\$731,246 Orig VAC: \$731,246	-	\$78,000	\$7,800	\$42,700	\$0 \$42,700 forecasted additional required to end of contract	No action required

			Preventive Maintenance (PM)			Demand Repairs			
	Start Date/	Total Approved				Demand			
Service	End Date	Award by VAC	Year	PM Approved	PM Actual Spent	Approved	FM Demand Actual Spent	Comments	
	Jul-21/Jun-26	\$106,161	N/A Award		\$1,350	\$27,700		No action required	
		Orig VAC: \$106,161	based on				\$27,700 forecasted additional		
			total term				required to end of contract		
	Jul-21/Jun-26	\$341,713	N/A Award	\$39,000	\$3,900	\$42,700	\$11,437	No action required	
		Orig VAC: \$341,713	based on				\$42,700 forecasted additional		
		-	total term				required to end of contract		
	Jul-21/Jun-26	\$361,057		. ,	\$3,900	\$42,700		No action required	
		Orig VAC: \$361,057	based on				\$42,700 forecasted additional		
			total term				required to end of contract		
	Jul-21/Jun-26	\$369,372	N/A Award	\$43,800	\$4,380	\$42,700	\$420	No action required	
		Orig VAC: \$369,372	based on				\$42,700 forecasted additional		
			total term				required to end of contract		
	Jul-21/Jun-26	\$364,358	N/A Award	\$39,000	\$3,900	\$42,700	\$3.686	No action required	
	Jui-21/Juii-20	Orig VAC: \$364,358			\$3,900	\$42,700	\$42,700 forecasted additional		
		Ong VAC. 9504,550	total term				required to end of contract		
	Jul-21/Jun-26	\$365,139	-		\$3,900	\$42,700		No action required	
		Orig VAC: \$365,139					\$42,700 forecasted additional		
			total term				required to end of contract		
	Jul-21/Jun-26	\$376,996	N/A Award	\$39,000	\$3,900	\$42,700	\$0	No action required	
		Orig VAC: \$376,996	based on				\$42,700 forecasted additional		
			total term				required to end of contract		
	Jul-21/Jun-26	\$370,666	N/A Award	\$39,000	\$3,900	\$42,700	\$560	No action required	
		Orig VAC: \$370,666			<i>+0,0</i> 00	<i>,</i> , , , , , , , , , , , , , , , , , ,	\$42,700 forecasted additional		
		0 - 1 ,000	total term				required to end of contract		

			Preventive Maintenance (PM)			Demand Repairs		
	Start Date/	Total Approved				Demand		
Service	End Date	Award by VAC	Year	PM Approved	PM Actual Spent	Approved	FM Demand Actual Spent	Comments
	Jul-21/Jun-26	\$353,183 Orig VAC: \$353,183	N/A Award based on total term		\$3,900	\$42,700	\$0 \$42,700 forecasted additional required to end of contract	No action required
	Jul-21/Jun-26	\$531,159 Orig VAC: \$531,159	-		\$5,850	\$42,700	\$315 \$42,700 forecasted additional required to end of contract	No action required
	Jun-19/May-24	\$192,022 Orig VAC: \$192,022	N/A Award based on total term		\$13,330	\$16,172	\$1,609 \$16,172 forecasted additional required to end of contract	No action required
	Jan-21/Sep-22	\$440,000 Orig VAC: \$440,000	-		\$337,858	\$0	\$0	No action required